
ID:3123534788 JAN 29'96 4 :07 No . 007 P .02 

US EPA HF.COHO . 

111111;;;r, 
1007458 

HOV 1 4 1995 

CEBU fl ED MAIL 
RETURN RECEIPT REQUESTED 
Mr. Samuel S. Waldo 
Director of Env1ronmenta1 Affairs 
Amphenol Corporation 
358 Hall Avenue 
P.O. Box 5030 
Wallingford, Connect1cut 06492- 7530 

Re: Adm1n1strative Order On Consent 
dated November 27,1990 

franklin Power Products Co./Amphenol Corporation 
IND 044 587 848 

Dear Mr . Waldo: 

I I I,. ,·,r ! } ) ft> ;, ; ' ·" 

HRE-8J 

The United States Environmental Protection Agency (U.S. EPA) has received your 
letter dated Sept ember 22, 1995, and the revised Corrective Measures Study 
(CMS) report (dated September 1995) submitted 1n accordance with the above 
referenced Administrative Order On Consent (AOC). U.S. EPA has reviewed the 
revised CMS report and hereby disapproves the report. Certain revisions that 
were cal led for· in U.S. EPA's letter of August 15, 1995, were not 
satisfactorily addressed, specif1cally general corrrnents 1,2,3,4,6, and 
spec1f1c comments 6,7,10,15,16,17. Host cr1t1cally, general comment 3 was not 
properly addressed. This comment specified that a detailed discussion of a 
groundwater extraction system for the contaminated area at Forsythe Street 
(Operable Area 3) be provided. Th1s discussion was not provided. 

Paragraphs A. and B. of Attachment I of the above referenced AOC specify that 
the CMS develop and descr1be correcti ve measures alternatives for remediation 
of contamination that adequately address all site problems and corrective 
action objectives. Due to your failure to provide in the rev1sed CMS report, 
suff1cient remedy options for an area which has s;gn1f1cant contamination, and 
fa1lure to provide other revisions to the CMS report as specified by U.S. EPA, 
Respondents are deemed to be in noncompliance of the AOC. Thus, pursuant to 
Sect1on XVIl.1 . c. of the AOC, Respondents are subject to stipulated penalties 
as provided therein and the penalties are accruing start1ng with the date of 
receipt of th1s letter, and will continue to accrue at the rate of $500 per 
day for the f1rst one to seven days, and $1000 for each seven-day delay, or 
part thereof, until th1s matter is resolved. 

To d1scuss th1s matter or to arrange a meet1ng, please call 8111 Buller of my 
staff at (312) 886-4568 . 
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Frank11n Power Pro<lucts/Amphenol. Franklin, In 

Amphenol - January 30, 1996 Meeting 

Current Correct1ve Actjon Status Amphenol has sub~itted a draft CMS report 
and following EPA ' s connents a revised CMS report. The revised CMS report was 
disapproved by EPA. 

Primary 1S$Ye Forsythe Street (Area 3) 

Background -- Due to laakage from sanitary sewer at m1 ddle of street voe 
contam1nat1on occurs at the street and likely also on adjacent properties. 
VOC concentration, over 100 times MCLs. EPA,s c01111ent letter on draft CMS 
report specified that a additional remedies. such&$ a pump and treatment 
system should be presented 1n the revised report. EPA ' s pr1mary reason for 
d1sapprov1ng report 1s that EPA bel1eves that 1t would not be 1n keeping with 
EPA's po11cy to 1dent1fy cont4m1nation of this degree to the public without 
adv1s1ng them that there are poss1ble remed1es and are d1scussed 1n the 
report. 

Hullldn HeAlth risk maybe d1ff1 cult to quantify , but chemical odors have been 
detected 1n basements near the street. EPA's basic pol i cy 1s to cleanup 
groundwater to MCLS ind th1s appears to be strongest argument for cleanup. 
Amphenol contends the waterbear1ng zone at street does not constitute an 
aquifer. EPA's Research Lab at Adat Ok and HQ personnel have reviewed the 
essential data and advise that s1te should be cleaned up. 

Amphenol's CMS proposes to install monitoring wells and sample at the street, 
suggest1ng that natural attenuation of contaM1nat1on wi l l result in 
sat1sfactory reduct1on of contaminants . Ada lab and HQ do not believe natural 
attenuation will be s1gn1f1cantp and that a renaedy should be 1•ed1ately 
applied, that is Additional data collection to measure attenuation does not 
provide a clear answer and only delays the cleanup. 

Avenues of 8esoJut1oo 
1 Does Amphenol agree/comm1t to 1mp1ement or at least expl ore a proactive 
remedy - that i s a remedial remedy that w111 expedite contaminant reduction 
(pUMp1ng and treat, soil vapor extract1on) 

If Amphenol comm1ts to proact1ve remedy 

Does Amphenol rev1se report/ or EPA? major revision would be to present 
a general d1scuss ion of a proactive remedy 

EPA needs a schedule of 1mplementat1on and Amphenol should proceed on 
the1r own, that 1s EPA does not approve mi ni or supplemental workplans 

At some po1nt 1mp1eaaentat1on would close the d1spute resolution 
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2 Issue of notification to res1dents 

Nature of contam1nat1on no doubt w1ll present a concern to residents at 
Forsythe Street. At this t1me residents have not had off1 c1 al not1ce of the 
localized contam1n&tion at Forsythe, however 1n general notif1cat1on was 
prov1ded by County Health Dept which advised of potential groundwater 
contaM1nat1on. 

Principal concern from EPA's standpoint 1s that publ1c has the r1ght to know 
and further del ay could magnify the problem. Eventually the information w111 
be public noticed. and no reason to bel ieve that conta~1nat1on w111 decrease 
s1gn1f1cantly. Amphenol proposes to 1nstall monitor wells at the street, 
th1s w11l 11ke1y ra1se some questions by resi dents . Amphenol should answer 
as to how they really intend to handle these i ssues , 

Another option would be to place RFI report 1n reposi tory w1th public notice. 
However , t his does not assure t hat all people w111 get the message. 
Conce1vably, property could exchange hands 1n the 1nte~1m without such 
knowledge. 

some add1t1onal data coJ1ect1on 1ssues 

Hurricane creek samp11ng 

Inter1m Measures data for pump and treat system at site 

Other unaddressed comments in revised report 
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Sincerely, 

Paul Little, Ch1ef 
MI/WI Enforcement Section 
Enforcement & Compl1ance Assurance Branch 

cc: J. Michael Jarvis, Franklin Power Products 
Michael S1cke1s, IDEM 

bee: Larry Johnson, ORC 
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